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Site Name:   Verona Well Field 
Project Number:  1725- 012-01-10 0001AL 
Vehicle:    SSP&A 
SSID:     0551 
EPA CERCLA ID: MID980793806 
RPM:    Kelly Poulos 
 
Work Completed and arising issues (February 1 through March 31, 2021):  
During this period, SSP&A planned a project kickoff meeting, had a call with EPA regarding data needs, 
analyses, and steps in the work scope. SSP&A also worked on backward compatibility for water-level analysis 
at the site, including the AddWell capability. SSP&A worked on setting up updated GIS site basemaps, 
reviewed and filed documents received from EPA. Finally, SSP&A worked on the monthly report and setup 
and addition of documents to Endnote. 
 
Remaining Funding (February 11, 2020 through March 31, 2021) 
Obligated Funds $100,000.00 
Funds Used      $4,068.14 
Remaining Funds   $95,931.86 
Non-obligated Funds Remaining $153,695.00 

 
Forecasts of any potential new tasks: 
None 
 
Anticipated Delays or Issues affecting completion of tasks: 
None 
 
Task Status Table  
 

Task # 
Percent completion 

(estimate of work done 
versus what remains) 

Estimated Variation in effort 
needed to complete task 

(compared to approved Quote 
09/29/2020) 

Remaining obligated 
funding 

2.1 2% None  
2.2  None  
2.3  None  
2.5  None  
TOTAL 2% None    $95,931.86 
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Deliverable Schedule Table (February 11, 2020 through March 31, 2021) 
 

Task # Name of Deliverable Input Received  Completion Date 

2.1 
Mapping Hydraulic 
 Gradients 

 

2/16/2021: Site documents received for review from EPA 
3/23/2021: Project Kickoff call (EPA&SSP&A) 
 

TBD 

2.2 Optimizing Groundwater Monitoring 
Network 

 TBD 

2.3 Evaluating Remedy Effectiveness and 
Remedial Progress 

 TBD 

2.5 Review and Comment on Site Reports  
 

3/23/2021: received annual monitoring report TBD 

3 Status Reporting (Monthly)  15th of the month 
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Monthly Administrative Status (February 11, 2020 through March 31, 2021): 
 
Date last invoices 
submitted: 

Date last payment 
received: 

Status of Funding or 
Requests for Quotes 
Other Administrative 
Comments 

Status of Contract 
Modifications 

P0010 03/10/2021 
Funding approved (obligated) 
0001AL Verona Wells $253,695 ($100,000) 
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